D	Task Name	Baseline Duration	Baseline Start	Baseline Finish	Baseline Work	Baseline Cost
1	CoralloSmart	68 days	Fri 28/10/22	Sat 14/01/23	220 hrs	3.300,00€
2	Analisi	24 days	Fri 28/10/22	Thu 24/11/22	56 hrs	840,00€
3	Requirement Elicitation	11 days	Fri 28/10/22	Wed 09/11/22	22 hrs	330,00€
4	Requisiti funzionali	4 days	Fri 28/10/22	Tue 01/11/22	4 hrs	60,00€
5	Requisiti Non Funzionali	4 days	Fri 28/10/22	Tue 01/11/22	4 hrs	60,00€
6	Scenari	3 days	Wed 02/11/22	Fri 04/11/22	6 hrs	90,00€
7	Use Case	4 days	Sat 05/11/22	Wed 09/11/22	8 hrs	120,00€
8	Requirement Analysis	13 days	Thu 10/11/22	Thu 24/11/22	34 hrs	510,00€
9	Tabella degli oggetti	1 day	Thu 10/11/22	Thu 10/11/22	3 hrs	45,00 €
10	Modello ad Oggetti	5 days	Fri 11/11/22	Wed 16/11/22	17 hrs	255,00€
11	Class Diagram	2 days	Fri 11/11/22	Sat 12/11/22	4 hrs	60,00€
12	Modello Dinamico	3 days	Mon 14/11/22	Wed 16/11/22	13 hrs	195,00€
13	Sequence Diagram	3 days	Mon 14/11/22	Wed 16/11/22	7 hrs	105,00€
14	Statechart Diagram	3 days	Mon 14/11/22	Wed 16/11/22	6 hrs	90,00€
15	Navigation Path	1 day	Thu 17/11/22	Thu 17/11/22	3 hrs	45,00 €
16	Mockup	3 days	Fri 18/11/22	Mon 21/11/22	6 hrs	90,00€
17	Revisione	3 days	Tue 22/11/22	Thu 24/11/22	5 hrs	75,00 €
18	Design	19 days	Fri 25/11/22	Fri 16/12/22	42 hrs	630,00€
19	System Design	9 days	Fri 25/11/22	Mon 05/12/22	25 hrs	375,00€
20	Design Goals e Trade Off	4 days	Fri 25/11/22	Tue 29/11/22	6 hrs	90,00€
21	Architettura Sistema Proposto	1 day	Wed 30/11/22	Wed 30/11/22	1 hr	15,00 €
22	Individuazione Sottosistemi	1 day	Thu 01/12/22	Thu 01/12/22	1 hr	15,00 €
23	Mapping HW/SW	1 day	Thu 01/12/22	Thu 01/12/22	2 hrs	30,00 €
24	Progettazione DB	2 days	Wed 30/11/22	Thu 01/12/22	4 hrs	60,00 €
25	Controllo degli Accessi	1 day	Fri 25/11/22	Fri 25/11/22	2 hrs	30,00 €
26	Boundary Condition	2 days	Wed 30/11/22	Thu 01/12/22	4 hrs	60,00 €
27	Revisione	3 days	Fri 02/12/22	Mon 05/12/22		75,00 €
28	Testing di Sistema	2 days		Wed 07/12/22		75,00 €
29	Test Case Specification	2 days	Tue 06/12/22	Wed 07/12/22	5 hrs	75,00 €
30	Object Design	8 days	Thu 08/12/22	Fri 16/12/22	12 hrs	180,00€
31	Trade Off	1 day	Thu 08/12/22	Thu 08/12/22	1 hr	15,00 €
32	Individuare COTS	1 day	Thu 08/12/22	Thu 08/12/22	2 hrs	30,00 €
33	Stesura Linee Guida	2 days	Thu 08/12/22	Fri 09/12/22	1 hr	15,00 €
34	Design Patterns	2 days	Thu 08/12/22	Fri 09/12/22	1 hr	15,00 €
35	Suddivisione in Package	2 days	Thu 08/12/22	Fri 09/12/22	1 hr	15,00 €
36	Interfacce delle Classi	2 days	Sat 10/12/22	Mon 12/12/22	3 hrs	45,00 €
37	Class Diagram Revisione	2 days	Tue 13/12/22	Wed 14/12/22 Fri 16/12/22	1 hr 2 hrs	15,00 €
		2 days	Thu 15/12/22	Destruction of the option	BEALESATEAT	30,00 €
39	Implementazione	22 days	Sat 17/12/22	Wed 11/01/23	71 hrs 6 hrs	1.065,00 € 90,00 €
40	Configurazione Ambiente	1 day	Sat 17/12/22	Sat 17/12/22	LOS MODERNOS	
42	Implementazione Funzionalità Core	7 days	Mon 19/12/22 Tue 27/12/22	Mon 26/12/22 Wed 11/01/23	25 hrs 40 hrs	375,00€
43	Completa Implementazione Funzionali Testing	24 days	Mon 19/12/22	Sat 14/01/23	40 nrs 51 hrs	600,00 € 765,00 €
44	Unit Test	NASAN 1800-1804	Mon 19/12/22 Mon 19/12/22	Wed 11/01/23	17 hrs	765,00 € 255,00 €
45	Integration Test	21 days 21 days	Mon 19/12/22 Mon 19/12/22	Wed 11/01/23 Wed 11/01/23	22 hrs	330,00€
46	System Test	3 days	Thu 12/01/23	Sat 14/01/23	12 hrs	180,00€
46	System rest	o uays	111u 12/01/23	3at 14/01/23	17 1112	100,00€